	(A)	Name	Duration	Start	Finish	Predecessors	Resource Names
1	Ö	Project Start	1 day?	2/23/16 8:00 AM	2/23/16 5:00 PM		uskudarli
2	Ö	Requirement Specifica	5 days?	2/24/16 8:00 AM	3/1/16 5:00 PM		oakbas
3	Ö	Mockup Preparation	6 days?	3/1/16 8:00 AM	3/8/16 5:00 PM		oakbas
4	★!	Research	21 days?	3/1/16 8:00 AM	3/29/16 5:00 PM		oakbas
5	Ö	Angular js Research	11 days?	3/1/16 8:00 AM	3/15/16 5:00 PM		oakbas
6	Ö	Spring Research	11 days?	3/15/16 8:00 AM	3/29/16 5:00 PM		oakbas
7	<u> </u>	Research Milestone	1 day?	3/29/16 7:00 AM	3/29/16 5:00 PM		oakbas
8	★!	Design	5 days?	3/14/16 8:00 AM	3/18/16 5:00 PM		oakbas
9		Drawing Diagrams	4 days?	3/14/16 8:00 AM	3/17/16 5:00 PM		oakbas
10	Ö	Desing Specification	4 days?	3/15/16 8:00 AM	3/18/16 5:00 PM		oakbas
11	<u> </u>	Design Milestone	0 days?	3/18/16 8:00 AM	3/18/16 8:00 AM		oakbas
12	★!	Development	44 days?	3/18/16 8:00 AM	5/18/16 5:00 PM	11	oakbas
13	Ö	Database Creation	6 days?	3/18/16 8:00 AM	3/25/16 5:00 PM		oakbas
14	★!	Implementation	42 days?	3/22/16 8:00 AM	5/18/16 5:00 PM		oakbas
15	Ö	Backend Implemen	10 days?	3/22/16 8:00 AM	4/4/16 5:00 PM		oakbas
16	★!	Front End Implem	33 days?	4/4/16 7:00 AM	5/18/16 5:00 PM		oakbas
17	Ö	Login And Registr	6 days?	4/4/16 7:00 AM	4/11/16 5:00 PM		oakbas
18	Ö	Product Catalog	6 days?	4/11/16 7:00 AM	4/18/16 5:00 PM		oakbas
19	Ö	Producer Catalog	6 days?	4/18/16 7:00 AM	4/25/16 5:00 PM		oakbas
20	Ö	Admin Functionali	6 days?	4/25/16 7:00 AM	5/2/16 5:00 PM		oakbas
21	★!	Volunteer Works	13 days?	5/2/16 7:00 AM	5/18/16 5:00 PM		oakbas
22	Ö	Stock Feature	6 days?	5/2/16 7:00 AM	5/9/16 5:00 PM		oakbas
23	Ö	Sell Feature	8 days?	5/9/16 7:00 AM	5/18/16 5:00 PM		oakbas
24	<u> </u>	Development Miles	1 day?	5/18/16 7:00 AM	5/18/16 5:00 PM		oakbas
25	∰ ★!	Testing	3 days?	5/19/16 8:00 AM	5/23/16 5:00 PM	2 4	oakbas
26		Unit Testing	3 days?	5/19/16 8:00 AM	5/23/16 5:00 PM		oakbas
27	Ö	Integration and Man	3 days?	5/19/16 8:00 AM	5/23/16 5:00 PM		oakbas
28	<u> </u>	Testing Milestone	1 day?	5/20/16 8:00 AM	5/20/16 5:00 PM		oakbas
29	₫ 👯	Deployment	6 days?	5/19/16 8:00 AM	5/26/16 5:00 PM	24	oakbas
30		Amazon Web Server	6 days?	5/19/16 8:00 AM	5/26/16 5:00 PM		oakbas
31	<u> </u>	Deployment Milestone	1 day?	5/23/16 8:00 AM	5/23/16 5:00 PM		oakbas

	(B)	Name	Duration	Start	Finish	Predecessors	Resource Names		
32		Release	1 day?	5/24/16 8:00 AM	5/24/16 5:00 PM	31	oakbas		
				C\\/[[7] D:-	otDian naga?				
	SWE573_ProjectPlan - page2								