


	Ø	Name	Duration	Start	Finish	Predecessors	Resource Names
1		Project Start	1 day?	2/23/16 8:00 AM	2/23/16 5:00 PM		uskudarli
2	Ö	Requirement Specifica	5 days?	2/24/16 8:00 AM	3/1/16 5:00 PM		oakbas
3	Ö	Mockup Preparation	6 days?	3/1/16 8:00 AM	3/8/16 5:00 PM		oakbas
4	★ !	Research	21 days?	3/1/16 8:00 AM	3/29/16 5:00 PM		oakbas
5	Ö	Angular js Research	11 days?	3/1/16 8:00 AM	3/15/16 5:00 PM		oakbas
6	Ö	Spring Research	11 days?	3/15/16 8:00 AM	3/29/16 5:00 PM		oakbas
7		P Design	6 days?	3/8/16 8:00 AM	3/15/16 5:00 PM		oakbas
8		Drawing Diagrams	4 days?	3/8/16 8:00 AM	3/11/16 5:00 PM		oakbas
9	Ö	Desing Specification	2 days?	3/14/16 8:00 AM	3/15/16 5:00 PM		oakbas
10	<i>5</i> ★!	Development	36 days?	3/15/16 8:00 AM	5/3/16 5:00 PM		oakbas
11	Ö	Database Creation	6 days?	3/15/16 8:00 AM	3/22/16 5:00 PM		oakbas
12	∰ ★!	Product Catalog Fe	6 days?	3/22/16 8:00 AM	3/29/16 5:00 PM		oakbas
13		Product Catalog Se	4 days?	3/22/16 8:00 AM	3/25/16 5:00 PM		oakbas
14	Ö	Product Catalog UI	2 days	3/24/16 8:00 AM	3/25/16 5:00 PM		oakbas
15	Ö	Product Catalog Test	2 days?	3/27/16 7:00 AM	3/29/16 5:00 PM		oakbas
16	₫ ★!	Inventory Manage	6 days?	3/29/16 8:00 AM	4/5/16 5:00 PM		oakbas
17		Inentory Managem	4 days?	3/29/16 8:00 AM	4/1/16 5:00 PM		oakbas
18	Ö	Inventory Manage	2 days?	3/31/16 8:00 AM	4/1/16 5:00 PM		oakbas
19	Ö	Inventory Manage	2 days?	4/3/16 8:00 AM	4/5/16 5:00 PM		oakbas
20	□ ★!	Member Profile Fea	6 days?	4/5/16 8:00 AM	4/12/16 5:00 PM		oakbas
21		Member Profile Ser	4 days?	4/5/16 8:00 AM	4/8/16 5:00 PM		oakbas
22		Member Profile UI	4 days?	4/5/16 8:00 AM	4/8/16 5:00 PM		oakbas
23	Ö	Member Profile Test	2 days?	4/10/16 8:00 AM	4/12/16 5:00 PM		oakbas
24	□ ★!	Admin Feature	4 days?	4/12/16 8:00 AM	4/15/16 5:00 PM		oakbas
25		Admin Server	2 days?	4/12/16 8:00 AM	4/13/16 5:00 PM		oakbas
26	Ö	Admin UI	2 days?	4/13/16 8:00 AM	4/14/16 5:00 PM		oakbas
27	Ö	Admin Test	2 days?	4/14/16 8:00 AM	4/15/16 5:00 PM		oakbas
28		Spring Break	6 days?	4/15/16 8:00 AM	4/22/16 5:00 PM		
29	∰ ★!	Sales Management	6 days?	4/26/16 8:00 AM	5/3/16 5:00 PM		oakbas
30		Sales Management	4 days?	4/26/16 8:00 AM	4/29/16 5:00 PM		oakbas
31	Ö	Sales Management U	2 days?	4/28/16 8:00 AM	4/29/16 5:00 PM		oakbas
32	o l	Sales Management	2 days?	5/1/16 8:00 AM	5/3/16 5:00 PM		oakbas
33	<u> </u>	≹ ़¶ntegration Test	9 days?	5/3/16 8:00 AM	5/13/16 5:00 PM		oakbas
34		Manual Test	4 days?	5/3/16 8:00 AM	5/6/16 5:00 PM		oakbas
35	Ö	Integration Test Rep	5 days?	5/7/16 8:00 AM	5/13/16 5:00 PM		oakbas





		I		I			
	(B)	Name	Duration	Start	Finish	Predecessors	Resource Names
36		Release	1 day?	5/10/16 7:00 AM	5/10/16 5:00 PM		oakbas
					·		
				SWF573 Pro	jectPlan - page4		
				5.VE070_1 10	jooti idii pagot		



24 Apr 16	1 May 16	8 May 16	15 May 16	22 May 16	29 May 16	5 Jun 16 12
SMTWTFS	SSMTWT	F S S M T W T	F S S M T W T	FSSMTWT	FSSMTWTF	SSMTWTFSS
		♦ 5/10)			
			SWE573_ProjectI	Plan - page6		