

	(B)	Name	Duration	Start	Finish	Predecessors	Resource Names	21 Feb S S M T
1	Ö	Project Start	1 day?	2/23/16 8:00 AM	2/23/16 5:00 PM		uskudarli	
2	Ö	Requirement Specifica	5 days?	2/24/16 8:00 AM	3/1/16 5:00 PM		oakbas	
3	Ö	Mockup Preparation	6 days?	3/1/16 8:00 AM	3/8/16 5:00 PM		oakbas	
4	★ !	Research	21 days?	3/1/16 8:00 AM	3/29/16 5:00 PM		oakbas	
5	Ö	Angular js Research	11 days?	3/1/16 8:00 AM	3/15/16 5:00 PM		oakbas	
6	Ö	Spring Research	11 days?	3/15/16 8:00 AM	3/29/16 5:00 PM		oakbas	
7		P Design	7 days?	3/15/16 8:00 AM	3/23/16 5:00 PM		oakbas	
8		Drawing Diagrams	7 days?	3/15/16 8:00 AM	3/23/16 5:00 PM		oakbas	
9		Desing Specification	7 days?	3/15/16 8:00 AM	3/23/16 5:00 PM		oakbas	
0	<i>5</i> ★!	Development	36 days?	3/15/16 8:00 AM	5/3/16 5:00 PM		oakbas	
1	Ö	Database Creation	6 days?	3/15/16 8:00 AM	3/22/16 5:00 PM		oakbas	
2	∰ ★!	Product Catalog Fe	6 days?	3/22/16 8:00 AM	3/29/16 5:00 PM		oakbas	
3		Product Catalog Se	4 days?	3/22/16 8:00 AM	3/25/16 5:00 PM		oakbas	
4	Ö	Product Catalog UI	2 days	3/24/16 8:00 AM	3/25/16 5:00 PM		oakbas	
5	Ö	Product Catalog Test	2 days?	3/27/16 7:00 AM	3/29/16 5:00 PM		oakbas	
6	□ ★!	Inventory Manage	6 days?	3/29/16 8:00 AM	4/5/16 5:00 PM		oakbas	
7		Inentory Managem	4 days?	3/29/16 8:00 AM	4/1/16 5:00 PM		oakbas	
8	Ö	Inventory Manage	2 days?	3/31/16 8:00 AM	4/1/16 5:00 PM		oakbas	
9	Ö	Inventory Manage	2 days?	4/3/16 8:00 AM	4/5/16 5:00 PM		oakbas	
0	□ ★!	Member Profile Fea	6 days?	4/5/16 8:00 AM	4/12/16 5:00 PM		oakbas	
1		Member Profile Ser	4 days?	4/5/16 8:00 AM	4/8/16 5:00 PM		oakbas	
2		Member Profile UI	4 days?	4/5/16 8:00 AM	4/8/16 5:00 PM		oakbas	
3	Ö	Member Profile Test	2 days?	4/10/16 8:00 AM	4/12/16 5:00 PM		oakbas	
4	□ ★!	Admin Feature	4 days?	4/12/16 8:00 AM	4/15/16 5:00 PM		oakbas	
:5		Admin Server	2 days?	4/12/16 8:00 AM	4/13/16 5:00 PM		oakbas	
6	Ö	Admin UI	2 days?	4/13/16 8:00 AM	4/14/16 5:00 PM		oakbas	
7	Ö	Admin Test	2 days?	4/14/16 8:00 AM	4/15/16 5:00 PM		oakbas	
8	<u> </u>	Spring Break	6 days?	4/15/16 8:00 AM	4/22/16 5:00 PM			
9	□ ★!	Sales Management	6 days?	4/26/16 8:00 AM	5/3/16 5:00 PM		oakbas	
0		Sales Management	4 days?	4/26/16 8:00 AM	4/29/16 5:00 PM		oakbas	
1	Ö	Sales Management UI	2 days?	4/28/16 8:00 AM	4/29/16 5:00 PM		oakbas	
32	Ö	Sales Management	2 days?	5/1/16 8:00 AM	5/3/16 5:00 PM		oakbas	
33	5	ntegration Test		5/3/16 8:00 AM	5/13/16 5:00 PM		oakbas	
34		Manual Test		5/3/16 8:00 AM	5/6/16 5:00 PM		oakbas	





	®	Name	Duration	Start	Finish	Predecessors	Resource Names	21 Feb 16 S S M T W
35	Ö	Integration Test Rep	5 days?	5/7/16 8:00 AM	5/13/16 5:00 PM	oakbas		
36	Ö	Release	1 day?	5/10/16 7:00 AM	5/10/16 5:00 PM		oakbas	



