| | | Name | Duration |
|---|---|---|---|
| 1 | | Project Start | 1 day? |
| 2 | | Requirement Specifica... | 5 days? |
| 3 | | Mockup Preparation | 6 days? |
| 4 | | **Research** | **21 days?** |
| 5 | | Angular js Research | 11 days? |
| 6 | | Spring Research | 11 days? |
| 7 | | **Design** | **4 days?** |
| 8 | | Drawing Diagrams | 4 days? |
| 9 | | Desing Specification | 2 days? |
| 10 | | Design Milestone | 0 days? |
| 11 | | **Development** | **36 days?** |
| 12 | | Database Creation | 6 days? |
| 13 | | **Product Catalog Fe...** | **6 days?** |

| Start | Finish | Predecessors |
|---|---|---|
| 2/23/16 8:00 AM | 2/23/16 5:00 PM | |
| 2/24/16 8:00 AM | 3/1/16 5:00 PM | |
| 3/1/16 8:00 AM | 3/8/16 5:00 PM | |
| **3/1/16 8:00 AM** | **3/29/16 5:00 PM** | |
| 3/1/16 8:00 AM | 3/15/16 5:00 PM | |
| 3/15/16 8:00 AM | 3/29/16 5:00 PM | |
| **3/14/16 8:00 AM** | **3/18/16 8:00 AM** | |
| 3/14/16 8:00 AM | 3/17/16 5:00 PM | |
| 3/14/16 8:00 AM | 3/15/16 5:00 PM | |
| 3/18/16 8:00 AM | 3/18/16 8:00 AM | |
| **3/15/16 8:00 AM** | **5/3/16 5:00 PM** | |
| 3/15/16 8:00 AM | 3/22/16 5:00 PM | |
| **3/22/16 8:00 AM** | **3/29/16 5:00 PM** | |


Resource Names
21 Feb 16
28 Feb 16
6 Mar 16
S S M T W T F S S M T W T F S S M T W T F
uskudarli
oakbas
oakbas
oakbas
oakbas
oakbas
oakbas
oakbas
oakbas
oakbas
uskudarli
oakbas
oakbas
oakbas
oakbas


13 Mar 16
20 Mar 16
27 Mar 16
3 Apr 16
10 Ap
S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
oakbas
oakbas
3/18
oakbas
oakbas
3/18
oakbas


r 16
17 Apr 16
24 Apr 16
1 May 16
8 May 16
W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F


15 May 16
22 May 16
29 May 16
5 Jun 16
12
S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S

| | | Name | Duration |
|---|---|---|---|
| 14 | | Product Catalog Se... | 4 days? |
| 15 | | Product Catalog UI | 2 days |
| 16 | | Product Catalog Test | 2 days? |
| 17 | | **Inventory Manage...** | **6 days?** |
| 18 | | Inentory Managem... | 4 days? |
| 19 | | Inventory Manage... | 2 days? |
| 20 | | Inventory Manage... | 2 days? |
| 21 | | **Member Profile Fea...** | **6 days?** |
| 22 | | Member Profile Ser... | 4 days? |
| 23 | | Member Profile UI | 4 days? |
| 24 | | Member Profile Test | 2 days? |
| 25 | | **Admin Feature** | **4 days?** |
| 26 | | Admin Server | 2 days? |

| Start | Finish | Predecessors |
|---|---|---|
| 3/22/16 8:00 AM | 3/25/16 5:00 PM | |
| 3/24/16 8:00 AM | 3/25/16 5:00 PM | |
| 3/27/16 7:00 AM | 3/29/16 5:00 PM | |
| **3/29/16 8:00 AM** | **4/5/16 5:00 PM** | |
| 3/29/16 8:00 AM | 4/1/16 5:00 PM | |
| 3/31/16 8:00 AM | 4/1/16 5:00 PM | |
| 4/3/16 8:00 AM | 4/5/16 5:00 PM | |
| **4/5/16 8:00 AM** | **4/12/16 5:00 PM** | |
| 4/5/16 8:00 AM | 4/8/16 5:00 PM | |
| 4/5/16 8:00 AM | 4/8/16 5:00 PM | |
| 4/10/16 8:00 AM | 4/12/16 5:00 PM | |
| **4/12/16 8:00 AM** | **4/15/16 5:00 PM** | |
| 4/12/16 8:00 AM | 4/13/16 5:00 PM | |

| Resource Names | 21 Feb 16 | | | | | | | 28 Feb 16 | | | | | | | 6 Mar 16 | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | S | S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W | T | F |
| oakbas | | | | | | | | | | | | | | | | | | | | |
| oakbas | | | | | | | | | | | | | | | | | | | | |
| oakbas | | | | | | | | | | | | | | | | | | | | |
| **oakbas** | | | | | | | | | | | | | | | | | | | | |
| oakbas | | | | | | | | | | | | | | | | | | | | |
| oakbas | | | | | | | | | | | | | | | | | | | | |
| oakbas | | | | | | | | | | | | | | | | | | | | |
| **oakbas** | | | | | | | | | | | | | | | | | | | | |
| oakbas | | | | | | | | | | | | | | | | | | | | |
| oakbas | | | | | | | | | | | | | | | | | | | | |
| oakbas | | | | | | | | | | | | | | | | | | | | |
| **oakbas** | | | | | | | | | | | | | | | | | | | | |
| oakbas | | | | | | | | | | | | | | | | | | | | |


13 Mar 16
20 Mar 16
27 Mar 16
3 Apr 16
10 Ap
S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
oakbas
oakbas
oakbas
oakbas
oakbas
oakbas
oakbas
oakbas
oakbas


r 16
17 Apr 16
24 Apr 16
1 May 16
8 May 16
W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
oakbas
oakbas


15 May 16
22 May 16
29 May 16
5 Jun 16
12
S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S

| | | Name | Duration |
|---|---|---|---|
| 27 | | Admin UI | 2 days? |
| 28 | | Admin Test | 2 days? |
| 29 | | Spring Break | 6 days? |
| 30 | | **Sales Management ...** | **6 days?** |
| 31 | | Sales Management... | 4 days? |
| 32 | | Sales Management UI | 2 days? |
| 33 | | Sales Management... | 2 days? |
| 34 | | Development Milest... | 1 day? |
| 35 | | **Integration Test** | **6 days?** |
| 36 | | Manual Test | 4 days? |
| 37 | | Integration Test Rep... | 2 days? |
| 38 | | Integration Test Mile... | 0 days? |
| 39 | | Release | 1 day? |

| Start | Finish | Predecessors |
|---|---|---|
| 4/13/16 8:00 AM | 4/14/16 5:00 PM | |
| 4/14/16 8:00 AM | 4/15/16 5:00 PM | |
| 4/15/16 8:00 AM | 4/22/16 5:00 PM | |
| **4/26/16 8:00 AM** | **5/3/16 5:00 PM** | |
| 4/26/16 8:00 AM | 4/29/16 5:00 PM | |
| 4/28/16 8:00 AM | 4/29/16 5:00 PM | |
| 5/1/16 8:00 AM | 5/3/16 5:00 PM | |
| 5/3/16 7:00 AM | 5/3/16 5:00 PM | |
| **5/3/16 8:00 AM** | **5/10/16 5:00 PM** | |
| 5/3/16 8:00 AM | 5/6/16 5:00 PM | |
| 5/7/16 8:00 AM | 5/10/16 5:00 PM | |
| 5/10/16 8:00 AM | 5/10/16 8:00 AM | |
| 5/10/16 7:00 AM | 5/10/16 5:00 PM | |

| Resource Names | 21 Feb 16 | | | | | | | 28 Feb 16 | | | | | | | 6 Mar 16 | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | S | S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W | T | F |
| oakbas | | | | | | | | | | | | | | | | | | | | |
| oakbas | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | |
| **oakbas** | | | | | | | | | | | | | | | | | | | | |
| oakbas | | | | | | | | | | | | | | | | | | | | |
| oakbas | | | | | | | | | | | | | | | | | | | | |
| oakbas | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | |
| **oakbas** | | | | | | | | | | | | | | | | | | | | |
| oakbas | | | | | | | | | | | | | | | | | | | | |
| oakbas | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | |
| oakbas | | | | | | | | | | | | | | | | | | | | |


13 Mar 16
20 Mar 16
27 Mar 16
3 Apr 16
10 Ap
S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T


r 16
17 Apr 16
24 Apr 16
1 May 16
8 May 16
W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
oakbas
oakbas
oakbas
oakbas
oakbas
5/3
oakbas
oakbas
5/10
5/10


15 May 16
22 May 16
29 May 16
5 Jun 16
12
S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S